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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
(1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

7/17/2012 

 
(3) CONTACT/PHONE 

Michael Britton, Project Manager 
(805) 788-2318 

 
(4) SUBJECT 

Submittal of Contract Change Order Nos. 1, 2, 3, 6, 7 and 8 to the agreement with Souza 
Construction, Inc., for the Price Canyon Road Bridge Widening Project, Edna, Contract Nos. 300136, 
300360 and 300361 (Federal Project Nos. HP21L-5949(126), BHL-5949(062) and BHL-5949(063), in 
the amount of $222,192.13.  District 3. 
 
(5) RECOMMENDED ACTION 

 It is our recommendation that your Honorable Board: 
 

1. Approve Contract Change Order Nos. 1, 2, 3, 6, 7 and 8, to the Agreement with Souza 
Construction, Inc. (Contractor) for the Price Canyon Road Widening Project, Edna, CA, 
Contract Nos. 300136, 300360 and 300361 (Federal Project Nos. HP21L-5949(126), BHL-
5949(062) and BHL-5949(063), in the amount of $222,192.13; and 

 
2. Direct the Director of Public Works, or his designee, to execute and process. 

   
 
(6) FUNDING 
SOURCE(S) 

FHWA Highway 
Bridge Program, 
DEMO Funding, 
Road Fund 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$222,192.13  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. _______)     {  } Board Business (Time Est.______) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER 
(OAR) 

N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  }   4/5th's Vote Required        {X}   N/A 
 
(14) LOCATION MAP 
 

Attached 

 
(15) BUSINESS IMPACT 
STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  }   N/A   Date  2/28/12; Item 21 

 

(17) ADMINISTRATIVE OFFICE REVIEW 

 

Nikki J. Schmidt 

 
(18) SUPERVISOR DISTRICT(S) 

District 3 -    

Reference: 12JUL17-C-5 
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    County of San Luis Obispo 
 
 
 
 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works 

Michael Britton, Project Manager 

Dave Flynn, Deputy Director of Public Works 

DATE: 7/17/2012 

SUBJECT: Submittal of Contract Change Order Nos. 1, 2, 3, 6, 7 and 8 to the agreement with 
Souza Construction, Inc., for the Price Canyon Road Bridge Widening Project, Edna, 
Contract Nos. 300136, 300360 and 300361 (Federal Project Nos. HP21L-5949(126), 
BHL-5949(062) and BHL-5949(063), in the amount of $222,192.13.  District 3. 

 
 
RECOMMENDATION 

It is our recommendation that your Honorable Board: 
 

1. Approve Contract Change Order Nos. 1, 2, 3, 6, 7 and 8, to the agreement with Souza 
Construction, Inc. (Contractor) for the Price Canyon Road Widening Project, Edna, CA, 
Contract Nos. 300136, 300360 and 300361 (Federal Project Nos. HP21L-5949(126), BHL-
5949(062) and BHL-5949(063), in the amount of $222,192.13; and 

 
2. Direct the Director of Public Works, or his designee, to execute and process. 

 
 DISCUSSION 
 
On February 28, 2012, your Board awarded a contract to Souza Construction, Inc. in the amount of 
$3,460,890.53, with a contingency budget of $346,089, plus an additional amount of $250,000 for 
traffic control and supplemental work, for the Price Canyon Road Bridge Widening Project.  Work is 
progressing well; however, there have been traffic safety issues which have had to be addressed by 
the contractor as well as additional retaining wall construction expenses. 
 
Under Public Contract Code Section 20142, it is necessary for your Board to approve change orders 
when they exceed a total of $210,000.  Approval of the current and proposed Construction Change 
Orders combined would exceed $210,000.00, and requires your Board’s approval.  Construction 
Change Order (CCO) Nos. 1, 2, 3, 6, and 8 have already been completed, and CCO No. 7 is pending, 
awaiting your approval.  The total of these six change orders is $222,192.13; details are shown in the 
following table. 
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Construction Change Order Summary 

No. Description Amount Status 

1 Traffic Control $35,000.00 In Progress 

2 

Increases in Quantity of 
Removed Asphalt Concrete 
Dike $3,196.20 Complete 

3 
Temporary Edge Line 
Striping $17,473.90 Complete 

4 
Change in Retention from 
10% to 5% $0.00 In Progress 

5 Hand Dig Conduit for utility $6,750.00 Complete 

6 
Removal of Unsuitable 
Material $74,681.98 Complete 

7 

Retaining Wall Revisions 
and Increase in Fill 
Quantity $71,840.05 Pending 

8 
Removal of Unforeseen 
Manmade Objects in Creek $20,000.00 Complete 

 
Total $228,942.13 

  
 
OTHER AGENCY INVOLVEMENT/IMPACT 
 
Caltrans has been consulted on the construction of the MSE wall and other issues as appropriate.  
We anticipate that Caltrans will authorize reimbursement under the Federal Highway Bridge Program 
for CCO No. 1, 2, 3, 6, 7 and 8. 
 
FINANCIAL CONSIDERATIONS 
 
There is sufficient money in the contingency budget to cover the cost of these Change Orders.  All 
Change Orders, to date, total an estimated $228,942.13.  The project budget includes contingency 
monies to manage Change Orders of up to $346,089.00, plus an additional $250,000.00 for Traffic 
Control and Supplemental Work, for a total amount of $596,089.00.  These Change Orders will be 
processed under the contingency fund and will have a balance (after accounting for these Change 
Orders) of approximately $367,146.87 for any remaining Change Orders. 
 
To date, there have been eight (8) Change Orders proposed for a total amount of approximately 
$228,942.13, which includes the costs on Change Orders before you today.  Public Works is not 
anticipating any other significant CCO’s for the project. 
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The project is funded from the Road Fund, Federal Highway Bridge Program Funding and Federal 
Demonstration Funds, as well as a contribution from the PXP Exploration Company towards bike 
lanes and the Regional State Highway Account. 
 
RESULTS 
 
Approval of the recommended action will result in the continued progress of the construction related 
activities for this construction contract, which will contribute to the efficient delivery and continuity of 
this construction project. 
 
 
File: 300136, 300360 & 300361 
 
Reference: 12JUL17-C-5 
 
L:\TRANS\JUL12\BOS\Souza CCO brd ltr.doc.MB:mac 

 
  
ATTACHMENTS 
 
1. Vicinity Map 
2. Exhibit A - Change Order Nos. 1, 2, 3, 6, 7 and 8 
 


